

## Progress reports;

### 1. Open Meeting.

- Date agreed, 14th July 2016
- Venue ,village hall. Need to book date.
- Confirm with HDC. Who will attend?
- Agree an Invitation letter. HDC for 150 copies.

#### Display Boards;

- Discuss proposed wording, agree text/diagrams.
- "Agree" text+ with HDC, initiate prepn. of display boards.
- Confirm HDC can supply sufficient display boards.

### 2 Housing Survey

- Covering letter, discuss options, approve words.
- Survey content; discuss headings,agree questions.
- Survey Appendices; discuss, agree.
- Final version of Survey, run past HDC.
- Obtain 150 copies of survey from HDC, plus envelopes.
- ? date of survey distribution.
- ? date of returns.
- Discuss with HDC duration of survey analysis and printing.
- Target date for distribution of results to parish.
- ANO etc